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Non-powered Fiber Optic Cable

i
e
Distance Table — 670 miles
Unalaska to Akutan ............... 55 mi
Akutan to False Pass ............. 177 mi

False Pass to Port Heiden ..... 260 mi
Port Heiden to Levelock ....... 178 mi
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TERRA-Aleutian

* Scope
— Undersea fiber from Levelock to Unalaska.

* On shore stops in Port Heiden, False Pass, Akutan
Branching units included for potential future fiber links
Cable plant overbuild in Unalaska
Fiber to Trident seafood plant in Akutan
Fixed wireless in Port Heiden, False Pass and Akutan

— Schedule
e Completion Q3 2020
— Budget
e Current estimate $39.7M
— Work underway
* Undersea survey
* Permitting
* Unalaska Walk Out and cable plant design



TERRA - Aleutian Timeline

Business Case Approval
(5 year Commitments)

1
Permitting
Completion June '18
On Shore and Offsh

On Shore Deployment
Levelock, Port
Heiden, False Pass,
Akutan and Unalaska

Undersea Fiber
System Manufacturing &
Purchase

Undersea Fiber
Deployment

In Service NLT Year
End 2020
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e Undersea Survey - ~S2M

— Survey work has been completed
— Preliminary report has been completed and received
— Final report received. Route identified

* Unalaska Local Build
— Local walkout underway. Final design done by year end 2017.
— Permitting discussions underway with City of Unalaska

e Other On-Shore Work

— Engineering underway for shelters and facilities in Levelock, Port
Heiden, False Pass, Akutan and Unalaska.

— Land acquisition
— Permitting
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e Permitting - ~S500K
— DOWL scope completed

— On shore landing (cable landing) application has been submitted
to FCC IB. Working towards grant of permit by May 2018.

— Corps of Engineers Permit application finalized and submitted on
December 8, 2017. Working towards grant of permit by July 1,
2018

— Permits are good for 5 years.

e Other Regulatory
— Certification by RCA required for video services. 180 day process.
— No certification required for Internet or VolP service.

 Unalaska Local Build
— Work with City of Unalaska on permitting process underway
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e Local Issues
— Local support needed and currently appears strong

— Stable permitting environment
* Local response regarding permitting has been very cooperative so far.

* Cable plant design to be reviewed with Directors of PW, Utilities, and City
Engineer on January 8, 2018.
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e Business Commitment

— 5 Year commitments being asked of business community
e 4 commitments received to date

— Contract commitment dates begin as of Q2 2020 and expire on
December 31, 2020.

— Contact of businesses continues with universal positive response

— 5 Year commitments signed and received by:
* Alyeska Seafood’s

Westward Seafood’s

Unisea Seafood

Lynden Transport

American Presidents Lines
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* Product offerings - Unalaska

— Mirrors western Alaska regional centers

— GCI Business
— Enterprise data offerings
— Wholesale

— Telehealth and SchoolAccess
— Bulk Video (ala North Slope)

— GCI Consumer
— Video Services (Cable TV)
— Internet (same as other rural regional centers)

— Cellular — Terrestrial LTE / Cell Service
— LD
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Product Offerings — Akutan, False Pass & Port Heiden

— Mirrors western Alaska terrestrial village service offerings

— GCI Business
* Enterprise data offerings
* Wholesale Circuits
e Telehealth and School Access Connections

— GCI Consumer

e Rural BroadBand — change from rural internet
e Cellular — Upgrades from 2G to 3G w/ TERRA-Aleutian
e LD






