

RESOLUTION 20-14

**A RESOLUTION OF THE ALEUTIANS EAST BOROUGH ASSEMBLY AUTHORIZING THE MAYOR TO APPROVE A CHANGE ORDER WITH BERING INDUSTRIAL CONTRACTOR'S INC FOR DEFERRED MAINTENANCE WORK AT THE AKUTAN SCHOOL INCREASING THE NOT TO EXCEED AMOUNT TO \$335,886**

**WHEREAS**, at the July 2, 2019 Assembly Meeting, the Borough Assembly passed Resolution 20-08 authorizing the Mayor to negotiate and execute a contract with Bering Industrial Contractor's Inc for deferred maintenance work at the Akutan School in an amount not to exceed \$325,000; and

**WHEREAS**, DOWL and Bering Industrial Contractor's Inc. identified cost savings and on July 2, 2019 the Borough entered into a contract with Bering in an amount not to exceed \$320,000; and

**WHEREAS**, after further review DOWL and the contractors suggested an upgrade to the existing Akutan HVAC control system; and

**WHEREAS**, this change results in an increase of costs in the amount of \$15,866.00 resulting in an overall not to exceed amount of \$335,886; and


**WHEREAS**, Borough Administration recommends the Borough Assembly authorize the Mayor to approve a change order with Bering Industrial Contractor's Inc for Deferred Maintenance Work at the Akutan School increasing the not to exceed amount to \$335,886; and

**WHEREAS**, the Assembly approved the FY20 budget appropriating \$250,000 in Fund 41 and \$450,000 in Fund 20 for maintenance items; and

**WHEREAS**, if additional funding is needed funds are available in AEB Projects account number E 20-866-209-888 Project Contingency.

**NOW THEREFORE, BE IT RESOLVED**, the Aleutians East Borough Assembly authorizes the Mayor to approve a change order with Bering Industrial Contractor's Inc for Deferred Maintenance Work at the Akutan School increasing the not to exceed amount to \$335,886.

**PASSED AND ADOPTED** by the Aleutians East Borough on this 8<sup>th</sup> day of August, 2019.

  
Alvin D. Osterback, Mayor

ATTEST:

  
Tina Anderson, Clerk