

RESOLUTION 26-55

A RESOLUTION OF THE ALEUTIANS EAST BOROUGH ASSEMBLY AUTHORIZING THE MAYOR TO NEGOTIATE AND EXECUTE A CHANGE ORDER WITH MOFFATT & NICHOL IN AN AMOUNT NOT TO EXCEED \$15,618 FOR THE SAND POINT NEW HARBOR A-FLOAT PROJECT

WHEREAS, the Borough has received \$9,490,000 in grant funding for the Sand Point New Harbor A-Float project; and

WHEREAS, in January 2023, the Borough contracted Moffatt & Nichol (M&N) to assist with numerous grant requirements and paid for these services with Borough funds; and

WHEREAS, on November 25, 2024, a contract with M&N was executed in the amount of \$399,095 for construction phase services and construction management for the float; and

WHEREAS, on April 28, 2026, Change Order No. 1 with M&N was executed in the amount of \$25,000 for work that was out of the grant scope for waterline services for work and it also extended the contract to June 30, 2026; and


WHEREAS, the \$25,000 was paid for out of the Sand Point/Akutan Float funds in line-item 21-505-8050; and

WHEREAS, another change order for M&N needs to be executed for additional services M&N provided (fire pump, additional ladders, the waterline/permitting, and other small additional change order items for this project) in the amount of \$15,618.00; and


WHEREAS, the \$15,618 would be paid for by the grants and would increase the total contract to \$439,713; and

WHEREAS, the Borough has reviewed and has determined the costs are well-founded and recommend this change order request for payment.

NOW THEREFORE, BE IT RESOLVED, the Aleutians East Borough Assembly authorizes the Mayor to negotiate and execute a change order with Moffatt & Nichol in an amount not to exceed \$15,618 for the Sand Point New Harbor A-Float Project.



PASSED AND ADOPTED by the Aleutians East Borough on this 14th day of May, 2026.



Alvin D. Osterback, Mayor

ATTEST:



Beverly Rosete, Borough Clerk